

GOVERNMENT OF TELANGANA
ABSTRACT

NABARD RIDF XIX – Nizamabad circle – Construction of Veterinary Constituency level farmer training and Extension centre at Balkonda (V&M) Nizamabad District – According Extension of Agreement Time up to 05.07.2018 without penalty – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 320

Dated: 22-05-2018

Read the following:-

- 1.G.O.Rt.No.460 , AH DD&F (AH.III) Dept, dt. 8.11.2013
2. From the CE, PR, Hyd.Lr.No.AEE/DEE/NABARD/NZB/
CFT&EC Balkonda/EOAT/2018, dt. 24.03.2018.

<<<>>>

ORDER:-

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference 2nd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time upto 05.07.2018 without imposing penalty in respect of work "Construction of Veterinary Constituency level farmer training and Extension centre at Balkonda (V&M) Nizamabad District" under NABARD RIDF XIX as the delay occurred due to delay in allotment of land/site towards constructions of the said building.

2. The Chief Engineer, NABARD, Panchayat Raj, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)

To
The Chief Engineer, NABARD, Panchayat Raj, Hyderabad

Copy to:

The OSD to Minister (PR&RD).

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER